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“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”
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“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”
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MARMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY19 - FY22

Industry Forecast - as of 01 MAR 2019



FY19

Class Hull Ship Name TYCOM NSA Fiscal Year

Assigned 
Avail 

Number
Start 
Date

End 
Date Duration

CVN 77 USS GEORGE H.W. BUSH CNAL SPORT 2019 DPIA 11/6/2018 3/7/2020 488
CVN 75 USS HARRY S. TRUMAN CNAL SPORT 2019 CIA 12/5/2018 1/18/2019 45
CVN 78 USS GERALD R. FORD CNAL SPORT 2019 CIA 1 3/1/2019 3/30/2019 30
CVN 69 USS DWIGHT D. EISENHOWER CNAL SPORT 2019 CIA 6/15/2019 7/29/2019 45
DDG 81 USS WINSTON S. CHURCHILL CNSL SPORT 2019 SRA2-2 1/14/2019 5/24/2019 131
AFDL 6 USS DYNAMIC CNSL SPORT 2019 SCO 2/13/2019 5/15/2019 92
DDG 51 USS ARLEIGH BURKE CNSL SPORT 2019 DSRA3 3/11/2019 12/6/2019 271
DDG 84 USS BULKELEY CNSL SPORT 2019 DMP 3/11/2019 6/5/2020 453
LSD 44 USS GUNSTON HALL CNSL SPORT 2019 DSRA3 3/11/2019 4/10/2020 397
CG 64 USS GETTYSBURG SEA 21 SPORT 2019 MODPRD 3/14/2019 7/31/2020 506

DDG 57 USS MITSCHER CNSL SPORT 2019 SRA3-1 7/8/2019 11/22/2019 138
LHD 3 USS KEARSARGE CNSL SPORT 2019 PMA3-3 8/19/2019 5/1/2020 257
CG 69 USS VICKSBURG SEA 21 SPORT 2019 MODPRD 9/9/2019 3/12/2021 551
LPD 24 USS ARLINGTON CNSL SPORT 2019 SRA1-2 9/23/2019 9/25/2020 369

FY Total Man-Days Estimate 1,709,764

FY20

Class Hull Ship Name TYCOM NSA Fiscal Year

Assigned 
Avail 

Number
Start 
Date

End 
Date Duration

CVN 75 USS HARRY S. TRUMAN CNAL SPORT 2020 PIA 3 3/18/2020 9/21/2020 188
CVN 78 USS GERALD R. FORD CNAL SPORT 2020 PIA1 9/1/2020 3/1/2021 182
CVN 69 USS DWIGHT D. EISENHOWER CNAL SPORT 2020 PIA 3 9/17/2020 3/18/2021 183
LSD 41 USS WHIDBEY ISLAND SEA 21 SPORT 2020 ICMAV 10/1/2019 12/30/2019 91
DDG 107 USS GRAVELY CNSL SPORT 2020 DSRA1 11/11/2019 8/21/2020 285
DDG 109 USS JASON DUNHAM CNSL SPORT 2020 DSRA1 11/11/2019 6/5/2020 208
LSD 46 USS TORTUGA SEA 21 SPORT 2020 REINT 11/18/2019 2/14/2020 89
LHD 1 USS WASP CNSL SPORT 2020 DPMA3 12/2/2019 1/8/2021 404
DDG 66 USS GONZALEZ CNSL SPORT 2020 SRA3-1 1/6/2020 6/5/2020 152
DDG 87 USS MASON CNSL SPORT 2020 DMP 2/3/2020 5/21/2021 474
DDG 96 USS BAINBRIDGE CNSL SPORT 2020 SRA2-3 3/9/2020 8/7/2020 152
CG 55 USS LEYTE GULF CNSL SPORT 2020 SRA4-2 4/6/2020 8/28/2020 145

DDG 61 USS RAMAGE CNSL SPORT 2020 SRA3-3 4/27/2020 11/6/2020 194
CG 60 USS NORMANDY CNSL SPORT 2020 SRA4-2 5/18/2020 1/22/2021 250
CG 68 USS ANZIO SEA 21 SPORT 2020 MODPRD 6/8/2020 5/20/2022 712

DDG 119 USS DELBERT D. BLACK CNSL SPORT 2020 PSA 6/8/2020 9/25/2020 110
DDG 98 USS FORREST SHERMAN CNSL SPORT 2020 SRA2-1 6/15/2020 12/11/2020 180
LSD 51 USS OAK HILL CNSL SPORT 2020 PMA3-3 6/15/2020 9/3/2021 446
CG 64 USS GETTYSBURG SEA 21 SPORT 2020 REINT 6/22/2020 10/23/2020 126
LSD 41 USS WHIDBEY ISLAND SEA 21 SPORT 2020 SSRA 7/1/2020 12/30/2020 183
LHD 5 USS BATAAN CNSL SPORT 2020 PMA3-2 7/20/2020 8/6/2021 383

FY Total Man-Days Estimate 1,934,942
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MARMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY19 – FY20

Industry Forecast - as of 01 MAR 2019
  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)         

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



FY21

Class Hull Ship Name TYCOM NSA Fiscal Year

Assigned 
Avail 

Number
Start 
Date

End 
Date Duration

CVN 78 USS GERALD R. FORD CNAL SPORT 2021 CIA 9/7/2021 10/22/2021 46
DDG 74 USS MCFAUL CNSL SPORT 2021 SRA3-1 10/26/2020 4/9/2021 166
DDG 94 USS NITZE CNSL SPORT 2021 SRA2-2 11/9/2020 3/19/2021 131
DDG 103 USS TRUXTUN CNSL SPORT 2021 SRA2-1 11/16/2020 4/23/2021 159
CG 56 USS SAN JACINTO CNSL SPORT 2021 SRA4-2 1/18/2021 6/11/2021 145

DDG 55 USS STOUT CNSL SPORT 2021 DSRA3 1/18/2021 8/6/2021 201
CG 69 USS VICKSBURG SEA 21 SPORT 2021 REINT 3/13/2021 7/9/2021 119

DDG 95 USS JAMES E. WILLIAMS CNSL SPORT 2021 SRA2-2 3/15/2021 8/13/2021 152
DDG 81 USS WINSTON S. CHURCHILL CNSL SPORT 2021 DMP 3/29/2021 8/12/2022 502
LSD 50 USS CARTER HALL CNSL SPORT 2021 SRA3-2 5/3/2021 10/29/2021 180
LPD 17 USS SAN ANTONIO CNSL SPORT 2021 SRA2-1 5/17/2021 5/20/2022 369
DDG 58 USS LABOON CNSL SPORT 2021 SRA3-3 8/16/2021 1/28/2022 166
DDG 67 USS COLE CNSL SPORT 2021 SRA3-1 8/16/2021 1/14/2022 152
CG 61 USS MONTEREY CNSL SPORT 2021 SRA3-2 8/23/2021 1/14/2022 145
CG 72 USS VELLA GULF CNSL SPORT 2021 EDSRA 8/23/2021 8/26/2022 369

DDG 72 USS MAHAN CNSL SPORT 2021 SRA3-2 9/6/2021 1/28/2022 145
DDG 75 USS DONALD COOK CNSL SPORT 2021 EDSRA 9/13/2021 11/11/2022 425

FY Total Man-Days Estimate 1,427,138

FY22

Class Hull Ship Name TYCOM NSA Fiscal Year

Assigned 
Avail 

Number
Start 
Date

End 
Date Duration

CVN 75 USS HARRY S. TRUMAN CNAL SPORT 2022 CIA 10/21/2021 12/5/2021 46
CVN 73 USS GEORGE WASHINGTON CNAL SPORT 2022 CIA (R)  11/1/2021 12/30/2021 60
CVN 77 USS GEORGE H.W. BUSH CNAL SPORT 2022 PIA 2 11/15/2021 5/21/2022 188
LSD 41 USS WHIDBEY ISLAND SEA 21 SPORT 2022 MODPRD 10/1/2021 6/30/2023 638
DDG 57 USS MITSCHER CNSL SPORT 2022 DSRA3 11/8/2021 8/12/2022 278
LSD 46 USS TORTUGA CNSL SPORT 2022 PMA4-1 2/14/2022 9/30/2022 229
DDG 78 USS PORTER CNSL SPORT 2022 EDSRA 3/14/2022 2/17/2023 341
LPD 19 USS MESA VERDE CNSL SPORT 2022 SRA2-1 3/14/2022 3/17/2023 369
LSD 44 USS GUNSTON HALL CNSL SPORT 2022 PMA4-1 3/14/2022 10/14/2022 215
CG 68 USS ANZIO SEA 21 SPORT 2022 REINT 5/21/2022 9/16/2022 119
CG 66 USS HUE CITY SEA 21 SPORT 2022 MODPRD 6/6/2022 9/29/2023 481

DDG 124 USS HARVEY C BARNUM JR CNSL SPORT 2022 PSA 7/11/2022 9/23/2022 75
DDG 71 USS ROSS CNSL SPORT 2022 EDSRA 7/25/2022 7/7/2023 348
CG 60 USS NORMANDY CNSL SPORT 2022 DSRA3 8/22/2022 5/12/2023 264

DDG 107 USS GRAVELY CNSL SPORT 2022 SRA2-1 8/22/2022 1/6/2023 138
DDG 96 USS BAINBRIDGE CNSL SPORT 2022 DMP 9/5/2022 12/15/2023 467
DDG 61 USS RAMAGE CNSL SPORT 2022 DSRA3 9/19/2022 10/6/2023 383
LHD 3 USS KEARSARGE CNSL SPORT 2022 PMA4-1 9/26/2022 12/15/2023 446

FY Total Man-Days Estimate 1,862,914
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MARMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY21 - FY22

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)         
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MARMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY23 - FY26

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



FY23

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CVN 78 USS GERALD R. FORD CNAL SPORT 2023 PIA 1 10/1/2022 3/31/2023 182
CVN 69 USS DWIGHT D. EISENHOWER CNAL SPORT 2023 DPIA3 1/30/2023 6/1/2024 489
CVN 77 USS GEORGE H.W. BUSH CNAL SPORT 2023 CIA 6/20/2023 8/4/2023 46
DDG 122 USS JOHN BASILONE CNSL SPORT 2023 PSA 10/3/2022 1/20/2023 110
DDG 74 USS MCFAUL CNSL SPORT 2023 SRA3-2 1/16/2023 5/26/2023 131
DDG 55 USS STOUT CNSL SPORT 2023 DSRA3 1/23/2023 8/18/2023 208
LPD 24 USS ARLINGTON CNSL SPORT 2023 DSRA1 1/23/2023 1/12/2024 355
DDG 103 USS TRUXTUN CNSL SPORT 2023 SRA2-2 2/6/2023 7/21/2023 166
LHD 1 USS WASP CNSL SPORT 2023 PMA4-1 2/6/2023 12/8/2023 306
CG 55 USS LEYTE GULF CNSL SPORT 2023 SRA4-3 3/13/2023 7/21/2023 131

DDG 94 USS NITZE CNSL SPORT 2023 DSRA2 4/10/2023 9/8/2023 152
LSD 41 USS WHIDBEY ISLAND SEA 21 SPORT 2023 REINT 7/1/2023 9/30/2023 92
DDG 119 USS DELBERT D. BLACK CNSL SPORT 2023 SRA1-1 7/10/2023 11/17/2023 131
DDG 126 USS LOUIS H WILSON JR CNSL SPORT 2023 PSA 7/10/2023 9/22/2023 75
DDG 66 USS GONZALEZ CNSL SPORT 2023 SRA3-2 7/10/2023 11/17/2023 131
LHD 5 USS BATAAN CNSL SPORT 2023 DPMA3 7/17/2023 9/6/2024 418
DDG 109 USS JASON DUNHAM CNSL SPORT 2023 SRA2-1 8/21/2023 2/9/2024 173
DDG 98 USS FORREST SHERMAN CNSL SPORT 2023 SRA2-2 8/28/2023 1/12/2024 138
LPD 17 USS SAN ANTONIO CNSL SPORT 2023 PMA2-2 9/18/2023 8/9/2024 327

FY Total Man-Days Estimate 2,465,183

FY24

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CVN 78 USS GERALD R. FORD CNAL SPORT 2024 CIA 6/1/2024 7/15/2024 45
CG 56 USS SAN JACINTO CNSL SPORT 2024 DSRA4 10/16/2023 3/15/2024 152
LSD 51 USS OAK HILL CNSL SPORT 2024 DPMA 10/30/2023 9/6/2024 313
DDG 87 USS MASON CNSL SPORT 2024 SRA3-1 11/13/2023 4/5/2024 145
DDG 95 USS JAMES E. WILLIAMS CNSL SPORT 2024 DMP 1/29/2024 5/16/2025 474
DDG 67 USS COLE CNSL SPORT 2024 SRA3-2 3/25/2024 9/6/2024 166
DDG 71 USS ROSS CNSL SPORT 2024 SRA2-1 4/15/2024 9/27/2024 166
LSD 50 USS CARTER HALL CNSL SPORT 2024 DSRA3 6/3/2024 4/25/2025 327
DDG 75 USS DONALD COOK CNSL SPORT 2024 SRA3-1 6/17/2024 10/25/2024 131
LPD 19 USS MESA VERDE CNSL SPORT 2024 SRA2-2 6/24/2024 5/9/2025 320
CG 61 USS MONTEREY CNSL SPORT 2024 DSRA3 7/8/2024 1/24/2025 201

DDG 58 USS LABOON CNSL SPORT 2024 DSRA3 7/8/2024 3/14/2025 250

FY Total Man-Days Estimate 1,665,222
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MARMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY23 - FY24

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)         



FY25

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CVN 77 USS GEORGE H.W. BUSH CNSL SPORT 2025 PIA 10/1/2024 4/2/2025 184
CVN 74 USS JOHN C. STENNIS CNSL SPORT 2025 CIA 4/15/2025 6/13/2025 60
CVN 79 USS JOHN F. KENNEDY CNSL SPORT 2025 SRA 4/21/2025 7/20/2025 91
CVN 69 USS DWIGHT D. EISENHOWER CNSL SPORT 2025 CIA 8/31/2025 10/15/2025 46
DDG 72 USS MAHAN CNSL SPORT 2025 DSRA3 12/2/2024 8/29/2025 271
LSD 46 USS TORTUGA CNSL SPORT 2025 PMA4-2 2/10/2025 9/12/2025 215
LSD 44 USS GUNSTON HALL CNSL SPORT 2025 SRA4-2 3/10/2025 10/10/2025 215
DDG 57 USS MITSCHER CNSL SPORT 2025 SRA4-1 4/7/2025 9/19/2025 166
DDG 124 USS HARVEY C BARNUM JR CNSL SPORT 2025 SRA1-1 4/14/2025 9/19/2025 159
DDG 122 USS JOHN BASILONE CNSL SPORT 2025 SRA1-1 7/14/2025 11/21/2025 131
DDG 81 USS WINSTON S. CHURCHILL CNSL SPORT 2025 SRA 8/11/2025 1/30/2026 173
DDG 78 USS PORTER CNSL SPORT 2025 SRA3-1 8/25/2025 1/9/2026 138
CG 68 USS ANZIO CNSL SPORT 2025 SRA4-1 9/8/2025 1/16/2026 131

DDG 98 USS FORREST SHERMAN CNSL SPORT 2025 DMP 9/8/2025 12/4/2026 453
DDG 103 USS TRUXTUN CNSL SPORT 2025 DMP 9/15/2025 3/26/2027 558

FY Total Man-Days Estimate 1,089,377

FY26

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CVN 78 USS GERALD R. FORD CNSL SPORT 2026 PIA2 10/1/2025 3/31/2026 182
CVN 77 USS GEORGE H.W. BUSH CNSL SPORT 2026 CIA2 5/2/2026 6/16/2026 46
LHD 3 USS KEARSARGE CNSL SPORT 2026 PMA4-2 11/10/2025 6/12/2026 215
DDG 66 USS GONZALEZ CNSL SPORT 2026 SRA3-3 11/17/2025 3/27/2026 131
LHD 1 USS WASP CNSL SPORT 2026 PMA4-2 1/12/2026 8/14/2026 215
LPD 24 USS ARLINGTON CNSL SPORT 2026 SRA2-1 1/12/2026 8/14/2026 215
DDG 55 USS STOUT CNSL SPORT 2026 SRA4-1 2/2/2026 7/17/2026 166
CG 72 USS VELLA GULF CNSL SPORT 2026 SRA4-1 2/23/2026 7/10/2026 138

DDG 74 USS MCFAUL CNSL SPORT 2026 SRA3-3 3/16/2026 7/17/2026 124
DDG 61 USS RAMAGE CNSL SPORT 2026 SRA5-1 5/18/2026 9/25/2026 131
DDG 87 USS MASON CNSL SPORT 2026 SRA3-2 6/1/2026 9/25/2026 117
DDG 94 USS NITZE CNSL SPORT 2026 DMP 6/8/2026 11/26/2027 537
DDG 96 USS BAINBRIDGE CNSL SPORT 2026 SRA3-1 7/6/2026 11/6/2026 124
LSD 51 USS OAK HILL CNSL SPORT 2026 SRA4-1 8/17/2026 3/19/2027 215
DDG 109 USS JASON DUNHAM CNSL SPORT 2026 SRA2-2 8/24/2026 1/22/2027 152
LPD 17 USS SAN ANTONIO CNSL SPORT 2026 DSRA2 8/24/2026 6/25/2027 306
DDG 107 USS GRAVELY CNSL SPORT 2026 DMP 9/14/2026 12/10/2027 453

FY Total Man-Days Estimate 1,454,611
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MARMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY25 - FY26

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)         
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SWRMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY19 - FY22

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



FY19

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CG 63 USS COWPENS SEA 21 SSD 2019 MODPRD 10/1/2018 6/12/2020 621
DDG 104 USS STERETT CNSP SSD 2019 DSRA1 10/5/2018 5/21/2019 229
LHD 6 USS BONHOMME RICHARD CNSP SSD 2019 DPMA3 11/5/2018 5/15/2020 558
LPD 27 USS PORTLAND CNSP SSD 2019 PSA 11/13/2018 7/19/2019 249
DDG 77 USS O'KANE CNSP SSD 2019 ESRA 1/14/2019 1/24/2020 376
DDG 105 USS DEWEY CNSP SSD 2019 DSRA1 2/12/2019 11/29/2019 291
LCS 14 USS MANCHESTER CNSP SSD 2019 PSA 3/1/2019 10/31/2019 245

DDG 1001 USS MICHAEL MONSOOR CNSP SSD 2019 PDA 3/4/2019 1/31/2020 334
DDG 86 USS SHOUP CNSP SSD 2019 DMP 3/4/2019 7/6/2020 491
LCS 4 USS CORONADO CNSP SSD 2019 DSRA1 3/12/2019 11/23/2019 257
LHD 2 USS ESSEX CNSP SSD 2019 PMA3-2 4/8/2019 12/6/2019 243
LSD 47 USS RUSHMORE CNSP SSD 2019 DSRA3 5/6/2019 5/1/2020 362
LCS 16 USS TULSA CNSP SSD 2019 PSA 6/1/2019 11/5/2019 158
CG 57 USS LAKE CHAMPLAIN CNSP SSD 2019 DSRA3 6/4/2019 3/24/2020 295
LPD 23 USS ANCHORAGE CNSP SSD 2019 SRA1-2 7/8/2019 7/17/2020 376

MCM 8 USS SCOUT CNSP SSD 2019 SRA4-2 7/15/2019 12/22/2019 161
DDG 73 USS DECATUR CNSP SSD 2019 EDSRA 9/3/2019 9/25/2020 389
DDG 63 USS STETHEM CNAP SSD 2019 EDSRA 9/16/2019 10/9/2020 390

FY Total Man-Days Estimate 1,993,349

FY20

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CVN 72 USS ABRAHAM LINCOLN CNAP SSD 2020 PIA2 6/11/2020 12/12/2020 185
CVN 71 USS THEODORE ROOSEVELT CNAP SSD 2020 CIA 7/31/2020 9/13/2020 45
LCS 18 USS CHARLESTON CNSP SSD 2020 PSA 10/1/2019 3/31/2020 183

DDG 106 USS STOCKDALE CNSP SSD 2020 SRA2-1 11/18/2019 4/24/2020 159
CG 65 USS CHOSIN SEA 21 SSD 2020 MODPRD 12/16/2019 6/16/2021 549
CG 53 USS MOBILE BAY CNSP SSD 2020 DSRA3 1/13/2020 12/18/2020 341

LHD 4 USS BOXER CNSP SSD 2020 DPMA3 1/13/2020 4/30/2021 474
MCM 12 USS ARDENT CNSP SSD 2020 SRA4-1 1/13/2020 4/21/2020 100
LHA 7 USS TRIPOLI CNSP SSD 2020 PSA 2/1/2020 6/30/2020 151
LSD 49 USS HARPERS FERRY CNSP SSD 2020 DPMA2 2/10/2020 2/5/2021 362
DDG 111 USS SPRUANCE CNSP SSD 2020 DSRA1 2/17/2020 9/18/2020 215
LCS 6 USS JACKSON CNSP SSD 2020 DSRA1 2/17/2020 8/14/2020 180
LCS 2 USS INDEPENDENCE CNSP SSD 2020 DSRA1 3/16/2020 12/4/2020 264
LCS 20 USS CINCINNATI CNSP SSD 2020 PSA 4/1/2020 10/31/2020 214

MCM 4 USS CHAMPION CNSP SSD 2020 SRA5-1 4/1/2020 8/11/2020 133
DDG 1000 USS ZUMWALT CNSP SSD 2020 PSA 5/1/2020 9/30/2020 153
LPD 26 USS JOHN P MURTHA CNSP SSD 2020 SRA1-1 5/4/2020 1/8/2021 250
CG 63 USS COWPENS SEA 21 SSD 2020 REINT 6/15/2020 10/13/2020 121
LCS 8 USS MONTGOMERY CNSP SSD 2020 DSRA1 8/17/2020 2/12/2021 180

DDG 88 USS PREBLE CNSP SSD 2020 DMP 9/14/2020 2/4/2022 509
LCS 1 USS FREEDOM CNSP SSD 2020 DSRA1 9/14/2020 4/2/2021 201

FY Total Man-Days Estimate 2,236,007
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SWRMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY19 – FY20

Industry Forecast - as of 01 MAR 2019

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)   DDG 1000 Ship     

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



FY21

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

LCS 22 USS KANSAS CITY CNSP SSD 2021 PSA 10/1/2020 3/31/2021 182
CG 71 USS CAPE ST. GEORGE SEA 21 SSD 2021 MODPRD 10/5/2020 8/5/2022 670

DDG 60 USS PAUL HAMILTON CNSP SSD 2021 SRA3-1 10/26/2020 5/7/2021 194
CG 70 USS LAKE ERIE CNAP SSD 2021 SRA3-1 11/16/2020 3/11/2022 481

DDG 115 USS RAFAEL PERALTA CNSP SSD 2021 SRA1-1 1/11/2021 6/25/2021 166
LSD 45 USS COMSTOCK CNSP SSD 2021 DSRA3 1/25/2021 1/21/2022 362
DDG 1002 USS LYNDON B. JOHNSON CNSP SSD 2021 PDA 2/1/2021 1/31/2022 365
LCS 3 USS FORT WORTH CNSP SSD 2021 SRA1 2/15/2021 6/18/2021 124
LHD 8 USS MAKIN ISLAND CNSP SSD 2021 PMA2-1 2/15/2021 9/7/2021 205
LPD 25 USS SOMERSET CNSP SSD 2021 SRA1-2 2/15/2021 12/10/2021 299
LCS 10 USS GABRIELLE GIFFORDS CNSP SSD 2021 DSRA1 3/15/2021 9/10/2021 180

DDG 1001 USS MICHAEL MONSOOR CNSP SSD 2021 PSA 4/1/2021 8/31/2021 153
CG 65 USS CHOSIN SEA 21 SSD 2021 REINT 4/19/2021 8/16/2021 120

DDG 104 USS STERETT CNSP SSD 2021 SRA2-1 5/3/2021 9/24/2021 145
LSD A LSD-A CNSP SSD 2021 SRA 5/3/2021 12/10/2021 222
CG 59 USS PRINCETON CNSP SSD 2021 SRA4-2 5/10/2021 10/15/2021 159
LCS 24 USS OAKLAND CNSP SSD 2021 PSA 6/1/2021 11/30/2021 183
CG 52 USS BUNKER HILL CNSP SSD 2021 DSRA3 6/14/2021 12/10/2021 180

DDG 59 USS RUSSELL CNSP SSD 2021 SRA3-2 6/21/2021 12/3/2021 166
DDG 113 USS JOHN FINN CNSP SSD 2021 SRA1-1 6/28/2021 12/3/2021 159
LCS 12 USS OMAHA CNSP SSD 2021 DSRA1 7/12/2021 1/7/2022 180
LCS 14 USS MANCHESTER CNSP SSD 2021 DSRA1 7/12/2021 1/7/2022 180
LPD 22 USS SAN DIEGO CNSP SSD 2021 DSRA1 9/13/2021 12/5/2022 449
LPD 27 USS PORTLAND CNSP SSD 2021 SRA1-1 9/13/2021 4/22/2022 222
LSD 52 USS PEARL HARBOR CNSP SSD 2021 SRA3-2 9/13/2021 4/22/2022 222

FY Total Man-Days Estimate 1,983,332

10

SWRMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY21

Industry Forecast - as of 01 MAR 2019

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)   DDG 1000 Ship     

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



FY22

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CVN 72 USS ABRAHAM LINCOLN CNAP SSD 2022 CIA 12/7/2021 1/21/2022 46
CVN 70 USS CARL VINSON CNAP SSD 2022 PIA3 5/6/2022 11/6/2022 185
LHD 2 USS ESSEX CNSP SSD 2022 DPMA3 10/11/2021 10/28/2022 383
DDG 90 USS CHAFEE CNSP SSD 2022 DMP 10/18/2021 2/10/2023 481
DDG 91 USS PINCKNEY CNSP SSD 2022 DMP 10/18/2021 3/17/2023 516
DDG B DDG-B CNSP SSD 2022 DSRA 11/1/2021 7/8/2022 250
CG 73 USS PORT ROYAL CNAP SSD 2022 DSRA3 11/15/2021 3/17/2023 488
LCS 26 USS MOBILE CNSP SSD 2022 PSA 1/3/2022 6/30/2022 179
LCS 16 USS TULSA CNSP SSD 2022 DSRA1 1/10/2022 7/8/2022 180
LCS 4 USS CORONADO CNSP SSD 2022 DSRA1 1/10/2022 7/8/2022 180
CG 57 USS LAKE CHAMPLAIN CNSP SSD 2022 SRA4-1 2/7/2022 7/1/2022 145

DDG 105 USS DEWEY CNSP SSD 2022 SRA2-1 2/21/2022 7/15/2022 145
CG 63 USS COWPENS CNSP SSD 2022 SRA4-1 3/7/2022 8/12/2022 159

DDG 77 USS O'KANE CNSP SSD 2022 SRA3-1 3/14/2022 8/5/2022 145
DDG 123 USS LENAH H SUTCLIFFE HIGBEE CNSP SSD 2022 PSA 6/27/2022 10/4/2022 100
LPD 23 USS ANCHORAGE CNSP SSD 2022 DSRA1 6/27/2022 6/9/2023 348
CG 71 USS CAPE ST. GEORGE SEA 21 SSD 2022 REINT 8/8/2022 12/5/2022 120
LCS 2 USS INDEPENDENCE CNSP SSD 2022 DSRA2 8/15/2022 2/10/2023 180
LCS 6 USS JACKSON CNSP SSD 2022 DSRA2 8/15/2022 2/10/2023 180
LHD 6 USS BONHOMME RICHARD CNSP SSD 2022 PMA4-1 8/29/2022 5/19/2023 264
DDG C DDG-C CNSP SSD 2022 SRA 9/12/2022 3/3/2023 173

FY Total Man-Days Estimate 2,262,901

11

SWRMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY22

Industry Forecast - as of 01 MAR 2019

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)   DDG 1000 Ship     

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”
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SWRMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY23 - FY26

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



FY23

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CVN 72 USS ABRAHAM LINCOLN CNAP SSD 2023 PIA2 2/23/2023 8/23/2023 182
CVN 70 USS CARL VINSON CNAP SSD 2023 CIA 8/14/2023 9/28/2023 46
LCS 18 USS CHARLESTON CNSP SSD 2023 DSRA1 10/3/2022 3/31/2023 180
LHA 7 USS TRIPOLI CNSP SSD 2023 PMA1-1 10/10/2022 7/7/2023 271
DDG 63 USS STETHEM CNSP SSD 2023 SRA4-1 10/17/2022 4/14/2023 180
DDG 111 USS SPRUANCE CNSP SSD 2023 SRA2-1 11/28/2022 4/28/2023 152
CG 65 USS CHOSIN CNSP SSD 2023 SRA4-1 1/9/2023 6/16/2023 159

DDG 106 USS STOCKDALE CNSP SSD 2023 SRA2-2 1/9/2023 6/2/2023 145
DDG 62 USS FITZGERALD CNSP SSD 2023 SRA4-1 1/9/2023 6/2/2023 145
CG 53 USS MOBILE BAY CNSP SSD 2023 SRA4-1 1/16/2023 5/19/2023 124

DDG 1000 USS ZUMWALT CNSP SSD 2023 DSRA 1/23/2023 9/15/2023 236
LCS 20 USS CINCINNATI CNSP SSD 2023 DSRA1 2/6/2023 8/4/2023 180
LCS 28 USS SAVANNAH CNSP SSD 2023 PSA 3/1/2023 8/31/2023 184
LPD 26 USS JOHN P MURTHA CNSP SSD 2023 SRA1-2 4/3/2023 3/22/2024 355
LSD 49 USS HARPERS FERRY CNSP SSD 2023 PMA4-1 4/10/2023 11/24/2023 229
DDG 1002 USS LYNDON B. JOHNSON CNSP SSD 2023 PSA 4/17/2023 8/11/2023 117
LHD 4 USS BOXER CNSP SSD 2023 PMA4-1 4/17/2023 11/17/2023 215
FF 30 USS NO NAME CNSP SSD 2023 PSA 6/20/2023 10/7/2023 110

LCS 22 USS KANSAS CITY CNSP SSD 2023 DSRA1 7/10/2023 1/5/2024 180
LCS 8 USS MONTGOMERY CNSP SSD 2023 DSRA2 7/10/2023 1/5/2024 180

DDG 125 USS JACK H LUCAS CNSP SSD 2023 PSA 7/15/2023 10/25/2023 103
LCS 1 USS FREEDOM CNSP SSD 2023 SRA2 8/7/2023 12/8/2023 124
LCS 3 USS FORT WORTH CNSP SSD 2023 DSRA1 8/28/2023 2/23/2024 180
LSD D LSD-D CNSP SSD 2023 SRA 9/4/2023 6/7/2024 278
CG A CG-A CNSP SSD 2023 DSRA 9/11/2023 1/3/2025 481

FY Total Man-Days Estimate 1,726,173

13

SWRMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY23

Industry Forecast - as of 01 MAR 2019

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)   DDG 1000 Ship     

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



FY24

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CVN 71 USS THEODORE ROOSEVELT CNAP SSD 2024 PIA3 6/15/2024 12/15/2024 184
CVN 72 USS ABRAHAM LINCOLN CNAP SSD 2024 CIA 9/21/2024 11/5/2024 46
LCS 30 USS CANBERRA CNAP SSD 2024 PSA 10/1/2023 5/30/2024 243

DDG 76 USS HIGGINS CNSP SSD 2024 SIA 11/15/2023 1/24/2024 71
LCS 10 USS GABRIELLE GIFFORDS CNSP SSD 2024 DSRA2 12/11/2023 6/7/2024 180
LPD B LPD-B CNSP SSD 2024 DSRA 1/8/2024 3/7/2025 425
DDG 97 USS HALSEY CNSP SSD 2024 DMP 1/15/2024 4/11/2025 453
LHD 8 USS MAKIN ISLAND CNSP SSD 2024 PMA2-2 1/15/2024 11/15/2024 306
LPD 25 USS SOMERSET CNSP SSD 2024 DSRA1 1/15/2024 11/22/2024 313
LCS 24 USS OAKLAND CNSP SSD 2024 DSRA1 1/29/2024 7/26/2024 180
LCS 14 USS MANCHESTER CNSP SSD 2024 SRA1 2/19/2024 6/21/2024 124

DDG 1001 USS MICHAEL MONSOOR CNSP SSD 2024 DSRA 2/21/2024 10/11/2024 234
LCS 12 USS OMAHA CNSP SSD 2024 DSRA2 5/13/2024 11/8/2024 180

DDG 88 USS PREBLE CNSP SSD 2024 SRA3-1 6/10/2024 10/18/2024 131
DDG 59 USS RUSSELL CNSP SSD 2024 DSRA3 6/17/2024 1/31/2025 229

FF 32 USS NO NAME CNSP SSD 2024 PSA 6/20/2024 10/7/2024 110
DDG B DDG-B CNSP SSD 2024 SRA 7/1/2024 11/22/2024 145
LSD 42 USS GERMANTOWN SEA 21 SSD 2024 SSRA1 7/1/2024 12/27/2024 180
DDG 127 USS PATRICK GALLAGHER CNSP SSD 2024 PSA 7/15/2024 10/25/2024 103
DDG 121 USS FRANK E PETERSEN JR CNSP SSD 2024 SRA1-1 8/5/2024 1/10/2025 159
LSD 52 USS PEARL HARBOR CNSP SSD 2024 DSRA3 9/9/2024 7/18/2025 313
LPD 27 USS PORTLAND CNSP SSD 2024 SRA1-2 9/23/2024 5/9/2025 229

FY Total Man-Days Estimate 1,666,375

14

SWRMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY24

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)   DDG 1000 Ship     



FY25

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CVN 70 USS CARL VINSON CNAP SSD 2025 PIA3 1/15/2025 7/15/2025 182
DDG 105 USS DEWEY CNSP SSD 2025 SRA2-2 10/7/2024 3/7/2025 152
DDG 77 USS O'KANE CNSP SSD 2025 DSRA3 10/14/2024 5/23/2025 222
LCS 4 USS CORONADO CNSP SSD 2025 DSRA2 10/21/2024 4/18/2025 180

DDG 120 USS CARL M. LEVIN CNSP SSD 2025 SRA1-1 10/28/2024 4/4/2025 159
LHD 2 USS ESSEX CNSP SSD 2025 PMA4-1 11/11/2024 8/15/2025 278
CG 63 USS COWPENS CNSP SSD 2025 SRA4-2 12/2/2024 4/4/2025 124

LHA A LHA-A CNSP SSD 2025 DPMA1 12/2/2024 12/19/2025 383
LCS 26 USS MOBILE CNSP SSD 2025 DSRA1 12/9/2024 6/6/2025 180
LCS 16 USS TULSA CNSP SSD 2025 SRA1 1/6/2025 5/9/2025 124
LCS 2 USS INDEPENDENCE CNSP SSD 2025 SRA1 1/20/2025 5/23/2025 124

DDG 60 USS PAUL HAMILTON CNAP SSD 2025 SRA3-2 2/3/2025 6/13/2025 131
CG 57 USS LAKE CHAMPLAIN CNSP SSD 2025 SRA4-2 2/10/2025 6/20/2025 131
CG 71 USS CAPE ST. GEORGE CNSP SSD 2025 SRA4-1 3/3/2025 7/11/2025 131
LCS 6 USS JACKSON CNSP SSD 2025 SRA1 6/2/2025 10/3/2025 124
LPD 23 USS ANCHORAGE CNSP SSD 2025 SRA2-1 6/23/2025 2/6/2026 229
LHD 6 USS BONHOMME RICHARD CNSP SSD 2025 PMA4-2 7/14/2025 4/3/2026 264
DDG C DDG-C CNSP SSD 2025 DSRA 8/18/2025 3/20/2026 215
LCS 18 USS CHARLESTON CNSP SSD 2025 SRA1 9/8/2025 1/9/2026 124

DDG 63 USS STETHEM CNSP SSD 2025 SRA4-2 9/15/2025 4/17/2026 215
DDG 123 USS LENAH H SUTCLIFFE HIGBEE CNSP SSD 2025 SRA1-1 9/29/2025 1/30/2026 124

FY Total Man-Days Estimate 1,682,654

15

SWRMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY25

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)   DDG 1000 Ship     



FY26

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CVN 76 USS RONALD REAGAN CNAP SSD 2026 CIA 3/14/2026 4/27/2026 45
CVN 71 USS THEODORE ROOSEVELT CNAP SSD 2026 CIA 5/30/2026 7/13/2026 45
CVN 70 USS CARL VINSON CNAP SSD 2026 CIA 8/14/2026 9/28/2026 46
DDG 108 USS WAYNE E. MEYER CNSP SSD 2026 DMP 10/13/2025 1/8/2027 453
DDG 104 USS STERETT CNSP SSD 2026 DMP 10/27/2025 1/22/2027 453
DDG 106 USS STOCKDALE CNSP SSD 2026 DSRA 10/27/2025 3/20/2026 145
LSD 42 USS GERMANTOWN SEA 21 SSD 2026 MODPRD 11/3/2025 6/28/2027 603
DDG 90 USS CHAFEE CNSP SSD 2026 SRA3-1 11/10/2025 2/27/2026 110
LPD 28 USS FORT LAUDERDALE CNSL SSD 2026 SRA1-1 12/8/2025 3/13/2026 96
LCS 20 USS CINCINNATI CNSP SSD 2026 SRA1 1/5/2026 5/8/2026 124
LCS 28 USS SAVANNAH CNSP SSD 2026 DSRA1 1/5/2026 7/3/2026 180

DDG 62 USS FITZGERALD CNSP SSD 2026 SRA4-2 2/9/2026 7/17/2026 159
CG 65 USS CHOSIN CNSP SSD 2026 SRA4-2 2/16/2026 6/19/2026 124
LCS 1 USS FREEDOM CNSP SSD 2026 DSRA2 2/16/2026 8/14/2026 180
LSD 41 USS WHIDBEY ISLAND CNSP SSD 2026 PMA4-1 3/2/2026 6/19/2026 110
FF 30 USS NO NAME CNSP SSD 2026 SRA (d) 3/6/2026 6/7/2026 94

DDG 1002 USS LYNDON B. JOHNSON CNSP SSD 2026 DSRA 3/23/2026 11/20/2026 243
LPD 26 USS JOHN P MURTHA CNSP SSD 2026 DSRA1 4/6/2026 3/25/2027 354
LHD 4 USS BOXER CNSP SSD 2026 PMA4-2 4/13/2026 11/13/2026 215
LCS 22 USS KANSAS CITY CNSP SSD 2026 SRA1 5/11/2026 9/11/2026 124
LCS 8 USS MONTGOMERY CNSP SSD 2026 SRA1 5/11/2026 9/11/2026 124

DDG 1000 USS ZUMWALT CNSP SSD 2026 SRA 6/1/2026 11/6/2026 159
DDG 111 USS SPRUANCE CNSP SSD 2026 SRA2-2 6/1/2026 9/25/2026 117
DDG 125 USS JACK H LUCAS CNSP SSD 2026 SRA1-1 6/29/2026 10/23/2026 117
LCS 3 USS FORT WORTH CNSP SSD 2026 SRA2 6/29/2026 10/30/2026 124
CG 73 USS PORT ROYAL CNSP SSD 2026 SRA4-1 9/28/2026 1/29/2027 124

FY Total Man-Days Estimate 2,015,408

16

SWRMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY26

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)   DDG 1000 Ship     
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SERMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY19 - FY22

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



FY19

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

LCS 9 USS LITTLE ROCK CNSL SJACK 2019 PSA 12/10/2018 7/13/2019 216
LHD 7 USS IWO JIMA CNSL SJACK 2019 PMA2-2 12/27/2018 9/20/2019 268
DDG 68 USS THE SULLIVANS CNSL SJACK 2019 SRA3-2 3/4/2019 10/25/2019 236
DDG 116 USS THOMAS HUDNER CNSL SJACK 2019 PSA 5/28/2019 9/17/2019 113
LCS 13 USS WICHITA CNSL SJACK 2019 PSA 7/29/2019 2/23/2020 210
LSD 43 USS FORT MCHENRY CNSL SJACK 2019 DSRA3 9/23/2019 1/8/2021 474

FY Total Man-Days Estimate 348,924

FY20

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

LCS 11 USS SIOUX CITY CNSL SJACK 2020 PSA 10/14/2019 5/17/2020 217
DDG 117 USS PAUL IGNATIUS CNSL SJACK 2020 PSA 1/27/2020 5/15/2020 110
DDG 82 USS LASSEN CNSL SJACK 2020 SRA3-1 5/18/2020 1/15/2021 243
DDG 99 USS FARRAGUT CNSL SJACK 2020 SRA2-1 6/1/2020 12/4/2020 187
DDG 64 USS CARNEY CNSL SJACK 2020 EDSRA 7/13/2020 6/25/2021 348
LCS 15 USS BILLINGS CNSL SJACK 2020 PSA 8/1/2020 1/31/2021 184
LCS 17 USS INDIANAPOLIS CNSL SJACK 2020 PSA 8/3/2020 1/24/2021 175
LPD 21 USS NEW YORK CNSL SJACK 2020 DSRA1 8/3/2020 6/18/2021 320

FY Total Man-Days Estimate 571,632

FY21

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

LCS 5 USS MILWAUKEE CNSL SJACK 2021 SRA1 11/16/2020 3/19/2021 124
PC 14 USS TORNADO CNSL SJACK 2021 DPMA 11/30/2020 5/7/2021 159
LCS 7 USS DETROIT CNSL SJACK 2021 SRA1 12/28/2020 4/30/2021 124
LCS 19 USS ST LOUIS CNSL SJACK 2021 PSA 1/11/2021 6/27/2021 168
LHD 7 USS IWO JIMA CNSL SPORT 2021 DPMA2 3/15/2021 5/13/2022 425
LCS 21 USS MINNEAPOLIS ST PAUL CNSL SJACK 2021 PSA 7/26/2021 1/9/2022 168
DDG 116 USS THOMAS HUDNER CNSL SJACK 2021 SRA1-1 9/13/2021 2/11/2022 152
CG 58 USS PHILIPPINE SEA CNSL SJACK 2021 SRA4-1 9/27/2021 2/4/2022 131

FY Total Man-Days Estimate 938,385

FY22

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

PC 13 USS SHAMAL CNSL SJACK 2022 DPMA 11/29/2021 5/6/2022 159
LCS 23 USS COOPERSTOWN CNSL SJACK 2022 PSA 12/1/2021 5/31/2022 182
LCS 9 USS LITTLE ROCK CNSL SJACK 2022 SRA1 12/6/2021 5/13/2022 159
LCS 11 USS SIOUX CITY CNSL SJACK 2022 SRA1 2/21/2022 6/24/2022 124
LPD 21 USS NEW YORK CNSL SJACK 2022 SRA2-1 3/7/2022 2/3/2023 334
LCS 13 USS WICHITA CNSL SJACK 2022 SRA1 5/23/2022 9/23/2022 124
LCS 25 USS MARINETTE CNSL SJACK 2022 PSA 7/25/2022 1/8/2023 168
DDG 117 USS PAUL IGNATIUS CNSL SJACK 2022 SRA1-1 8/29/2022 1/20/2023 145
DDG 68 USS THE SULLIVANS CNSL SJACK 2022 DSRA3 9/12/2022 6/9/2023 271

FY Total Man-Days Estimate 653,846

18

SERMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY19 - FY22

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)         



19

SERMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY23 - FY26

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



FY23

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

LCS 15 USS BILLINGS CNSL SJACK 2023 SRA1 10/24/2022 2/24/2023 124
PC 8 USS ZEPHYR CNSL SJACK 2023 DSRA8 11/28/2022 5/5/2023 159
LCS 5 USS MILWAUKEE CNSL SJACK 2023 DSRA1 12/5/2022 6/2/2023 180

DDG 82 USS LASSEN CNSL SJACK 2023 DMP 1/9/2023 3/29/2024 446
LSD 43 USS FORT MCHENRY CNSL SJACK 2023 SRA4-1 1/9/2023 8/11/2023 215
CG 69 USS VICKSBURG CNSL SJACK 2023 SRA4-1 2/13/2023 6/23/2023 131
LCS 17 USS INDIANAPOLIS CNSL SJACK 2023 SRA1 4/24/2023 8/25/2023 124
FF 29 USS NO NAME CNSL SJACK 2023 PSA 6/19/2023 10/6/2023 110

LCS 7 USS DETROIT CNSL SJACK 2023 DSRA1 6/19/2023 12/15/2023 180
LCS 27 USS NANTUCKET CNSL SJACK 2023 PSA 8/1/2023 1/31/2024 184
CG 64 USS GETTYSBURG CNSL SJACK 2023 SRA4-1 8/21/2023 1/26/2024 159

DDG 99 USS FARRAGUT CNSL SJACK 2023 SRA2-2 8/28/2023 1/12/2024 138

FY Total Man-Days Estimate 881,634

FY24

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CG 66 USS HUE CITY SEA 21 SJACK 2024 REINT 10/2/2023 1/26/2024 117
LCS 19 USS ST LOUIS CNSL SJACK 2024 SRA1 10/30/2023 3/1/2024 124
PC 14 USS TORNADO CNSL SJACK 2024 DPMA 11/27/2023 5/3/2024 159
LCS 9 USS LITTLE ROCK CNSL SJACK 2024 DSRA1 1/15/2024 7/12/2024 180

DDG 116 USS THOMAS HUDNER CNSL SJACK 2024 SRA1-2 4/8/2024 8/16/2024 131
LCS 21 USS MINNEAPOLIS ST PAUL CNSL SJACK 2024 SRA1 4/8/2024 8/9/2024 124

DDG 64 USS CARNEY CNSL SJACK 2024 SRA3-1 4/22/2024 9/6/2024 138
LHD 7 USS IWO JIMA CNSL SJACK 2024 PMA3-1 5/20/2024 2/7/2025 264
DDG 99 USS FARRAGUT CNSL SJACK 2024 DMP 7/29/2024 10/24/2025 453
LCS 23 USS COOPERSTOWN CNSL SJACK 2024 SRA1 9/23/2024 1/24/2025 124

FY Total Man-Days Estimate 684,717

20

SERMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY23 - FY24

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)         



FY25

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

LCS 11 USS SIOUX CITY CNSL SJACK 2025 DSRA1 10/28/2024 4/25/2025 180
LCS 13 USS WICHITA CNSL SJACK 2025 DSRA1 10/28/2024 4/25/2025 180
PC 13 USS SHAMAL CNSL SJACK 2025 DSRA9 12/2/2024 5/9/2025 159
LCS 5 USS MILWAUKEE CNSP SJACK 2025 SRA 1/6/2025 5/9/2025 124
LPD 21 USS NEW YORK CNSL SJACK 2025 SRA2-2 2/24/2025 1/9/2026 320
LCS 25 USS MARINETTE CNSL SJACK 2025 SRA1 4/7/2025 8/8/2025 124
LCS 15 USS BILLINGS CNSL SJACK 2025 DSRA1 4/28/2025 10/24/2025 180
CG 64 USS GETTYSBURG CNSL SJACK 2025 SRA4-2 5/12/2025 9/19/2025 131

DDG 68 USS THE SULLIVANS CNSL SJACK 2025 SRA4-1 7/28/2025 12/5/2025 131
DDG 117 USS PAUL IGNATIUS CNSL SJACK 2025 SRA1-2 9/8/2025 1/23/2026 138
LCS 7 USS DETROIT CNSL SJACK 2025 SRA2 9/15/2025 1/16/2026 124

FY Total Man-Days Estimate 862,774

FY26

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

LCS 17 USS INDIANAPOLIS CNSL SJACK 2026 DSRA1 10/27/2025 4/24/2026 180
PC 8 USS ZEPHYR CNSL SJACK 2026 DPMA 12/1/2025 5/8/2026 159
CG 69 USS VICKSBURG CNSL SJACK 2026 SRA4-2 2/2/2026 6/12/2026 131
LSD 43 USS FORT MCHENRY CNSL SJACK 2026 SRA4-2 2/2/2026 9/4/2026 215
FF 29 USS NO NAME CNSL SJACK 2026 SRA (D) 3/9/2026 6/5/2026 89

LCS 27 USS NANTUCKET CNSL SJACK 2026 SRA1 4/13/2026 8/14/2026 124
LCS 19 USS ST LOUIS CNSL SJACK 2026 DSRA1 5/4/2026 10/30/2026 180
LCS 9 USS LITTLE ROCK CNSL SJACK 2026 SRA2 5/25/2026 9/25/2026 124
CG 66 USS HUE CITY CNSL SJACK 2026 SRA4-1 7/15/2026 1/26/2027 196

FY Total Man-Days Estimate 716,066

21

SERMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY25 - FY26

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)         



22

NWRMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY19 - FY22

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



FY19

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CVN 70 USS CARL VINSON CNAP SPUGT 2019 DPIA3 2/28/2019 7/31/2020 520
DDG 114 USS RALPH JOHNSON CNSP SPUGT 2019 PSA 10/22/2018 2/28/2019 130

FY Total Man-Days Estimate 401,095

FY20

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CVN 68 USS NIMITZ CNAP SPUGT 2020 CIA 6/9/2020 7/24/2020 46
DDG 92 USS MOMSEN CNSP SPUGT 2020 SRA2-2 1/6/2020 7/31/2020 208
DDG 101 USS GRIDLEY CNSP SPUGT 2020 SRA2-1 5/4/2020 10/16/2020 166
DDG I DDG-I CNSP SPUGT 2020 DMP 9/14/2020 2/4/2022 509

FY Total Man-Days Estimate 328,497

FY21

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CVN 68 USS NIMITZ CNAP SPUGT 2021 PIA3 6/1/2021 12/2/2021 185
CVN 71 USS THEODORE ROOSEVELT CNAP SPUGT 2021 DPIA3 6/13/2021 10/14/2022 489
DDG 102 USS SAMPSON CNSP SPUGT 2021 SRA2-1 5/10/2021 9/24/2021 138
DDG 114 USS RALPH JOHNSON CNSP SPUGT 2021 SRA1-1 5/24/2021 10/22/2021 152
DDG 100 USS KIDD CNSP SPUGT 2021 SRA2-2 9/20/2021 2/18/2022 152
DDG K DDG-K CNSP SPUGT 2021 DMP 9/27/2021 1/20/2023 481

FY Total Man-Days Estimate 405,025

FY22

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

FY Total Man-Days Estimate 336,236

23

NWRMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY19 - FY22

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)         



“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”
24

NWRMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY23 - FY26

Industry Forecast - as of 01 MAR 2019



FY23

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CVN 68 USS NIMITZ CNAP SPUGT 2023 CIA 10/15/2022 11/28/2022 45
CVN 76 USS RONALD REAGAN CNAP SPUGT 2023 DPIA3& IDIQ 6/16/2023 10/14/2024 487
DDG 101 USS GRIDLEY CNSP SPUGT 2023 SRA2-2 11/7/2022 3/3/2023 117
DDG 92 USS MOMSEN CNSP SPUGT 2023 DMP 1/9/2023 4/12/2024 460
DDG 114 USS RALPH JOHNSON CNSP SPUGT 2023 SRA1-2 7/31/2023 12/15/2023 138

FY Total Man-Days Estimate 320,902

FY24

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

DDG I DDG-I CNSP SPUGT 2024 SRA 6/17/2024 11/8/2024 145

FY Total Man-Days Estimate 297,072

FY25

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CVN 72 USS ABRAHAM LINCOLN CNAP SPUGT 2025 DPIA3 8/1/2025 12/2/2026 489
DDG 102 USS SAMPSON CNSP SPUGT 2025 DMP 1/6/2025 5/29/2026 509
DDG 100 USS KIDD CNAP SPUGT 2025 DMP 2/17/2025 5/15/2026 453
DDG K DDG-K CNSP SPUGT 2025 SRA 9/22/2025 3/6/2026 166

FY Total Man-Days Estimate 402,559

FY26

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

CVN 74 USS JOHN C. STENNIS CNAP SPUGT 2026 FY26 PIA2 5/7/2026 11/6/2026 184
DDG 101 USS GRIDLEY CNSP SPUGT 2026 DMP 11/17/2025 2/12/2027 453
DDG E DDG-E CNSP SPUGT 2026 SRA 8/24/2026 1/15/2027 145

FY Total Man-Days Estimate 547,881

25

NWRMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY23 - FY26

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)         



26

HRMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY19 - FY22

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



FY19

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

DDG 97 USS HALSEY CNSP SSDPH 2019 SIA 2/18/2019 5/24/2019 96

FY Total Man-Days Estimate 184,849

FY20

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

DDG 112 USS MICHAEL MURPHY CNSP SSDPH 2020 SRA1-2 10/14/2019 4/10/2020 180
DDG 108 USS WAYNE E. MEYER CNSP SSDPH 2020 DSRA1 3/17/2020 11/20/2020 249
DDG 93 USS CHUNG-HOON CNSP SSDPH 2020 SRA2-2 4/6/2020 11/20/2020 229

FY Total Man-Days Estimate 188,405

FY21

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

DDG 110 USS WILLIAM P. LAWRENCE CNSP SSDPH 2021 DSRA1 1/11/2021 10/15/2021 278
DDG 118 USS DANIEL INOUYE CNSP SSDPH 2021 PSA 4/5/2021 7/23/2021 110
DDG 97 USS HALSEY CNSP SSDPH 2021 SRA2-2 5/17/2021 10/22/2021 159
DDG 121 USS FRANK E PETERSEN JR CNSP SSDPH 2021 PSA 7/19/2021 11/5/2021 110
DDG 53 USS JOHN PAUL JONES CNSP SSDPH 2021 DSRA3 8/9/2021 5/13/2022 278

FY Total Man-Days Estimate 208,723

FY22

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

DDG 112 USS MICHAEL MURPHY CNSP SSDPH 2022 DSRA1 1/10/2022 9/30/2022 264
DDG 120 USS CARL M. LEVIN CNSP SSDPH 2022 PSA 1/18/2022 4/26/2022 99
DDG 70 USS HOPPER CNSP SSDPH 2022 SRA3-1 4/11/2022 9/23/2022 166

FY Total Man-Days Estimate 262,494

27

HRMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY19 - FY22

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)         
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HRMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY23 - FY26

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



FY23

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

DDG 108 USS WAYNE E. MEYER CNSP SSDPH 2023 SRA2-1 11/7/2022 3/17/2023 131
DDG 93 USS CHUNG-HOON CNSP SSDPH 2023 DMP 12/5/2022 3/15/2024 467

FY Total Man-Days Estimate 183,870

FY24

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

DDG D DDG-D CNSP SSDPH 2024 SRA 12/5/2023 5/16/2024 164
DDG 53 USS JOHN PAUL JONES CNSP SSDPH 2024 SRA4-1 6/17/2024 11/8/2024 145

FY Total Man-Days Estimate 80,588

FY25

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

DDG 70 USS HOPPER CNSP SSDPH 2025 SRA3-2 10/14/2024 3/7/2025 145
DDG 112 USS MICHAEL MURPHY CNSP SSDPH 2025 SRA2-1 11/11/2024 3/28/2025 138
DDG 110 USS WILLIAM P. LAWRENCE CNSP SSDPH 2025 SRA2-1 1/20/2025 10/10/2025 264
DDG 118 USS DANIEL INOUYE CNSP SSDPH 2025 SRA1-1 2/3/2025 6/27/2025 145

FY Total Man-Days Estimate 120,962

FY26

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

FY Total Man-Days Estimate 30,274

29

HRMC Private Sector 
Workload Forecast with MOD estimates (no AIT) FY23 - FY26

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)         



30

FDRMC - ROTA
Workload Forecast with MOD estimates (no AIT) FY19 - FY22

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



FY19

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

DDG 64 USS CARNEY CNSL ROTA 2019 SRA 12/3/2018 3/14/2019 102
DDG 75 USS DONALD COOK CNSL ROTA 2019 SRA 3/18/2019 6/27/2019 102
DDG 71 USS ROSS CNSL ROTA 2019 SRA 7/22/2019 10/31/2019 102

FY Total Man-Days Estimate 72,205

FY20

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

DDG 78 USS PORTER CNSL ROTA 2020 SIA 11/18/2019 1/24/2020 68
DDG 71 USS ROSS CNSL ROTA 2020 SIA 3/23/2020 5/22/2020 61
DDG 75 USS DONALD COOK CNSL ROTA 2020 SIA 7/20/2020 9/18/2020 61

FY Total Man-Days Estimate 35,979

FY21

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

DDG 80 USS ROOSEVELT CNSL ROTA 2021 SRA 10/26/2020 2/4/2021 102
DDG 78 USS PORTER CNSL ROTA 2021 SRA 3/1/2021 6/10/2021 102
DDG 71 USS ROSS CNSL ROTA 2021 SRA 7/6/2021 10/14/2021 101

FY Total Man-Days Estimate 75,742

FY22

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

DDG 51 USS ARLEIGH BURKE CNSL ROTA 2022 SRA 11/8/2021 2/17/2022 102
DDG 80 USS ROOSEVELT CNSL ROTA 2022 SIA 2/28/2022 4/29/2022 61
DDG 84 USS BULKELEY CNSL ROTA 2022 SIA 6/27/2022 10/6/2022 102

FY Total Man-Days Estimate 48,800

31

FDRMC - ROTA 
Workload Forecast with MOD estimates (no AIT) FY19 - FY22

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)         



FDRMC - ROTA
Workload Forecast with MOD estimates (no AIT) FY23 - FY26

Industry Forecast - as of 01 MAR 2019

32

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



FY23

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

DDG 79 USS OSCAR AUSTIN CNSL ROTA 2023 SIA 10/13/2022 2/9/2023 120
DDG 51 USS ARLEIGH BURKE CNSL ROTA 2023 SIA 2/27/2023 4/28/2023 61
DDG 80 USS ROOSEVELT CNSL ROTA 2023 SRA 6/19/2023 9/28/2023 102

FY Total Man-Days Estimate 51,039

FY24

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

DDG 84 USS BULKELEY CNSL ROTA 2024 SRA 10/16/2023 12/15/2023 61
DDG 79 USS OSCAR AUSTIN CNSL ROTA 2024 SRA 2/19/2024 4/19/2024 61
DDG 51 USS ARLEIGH BURKE CNSL ROTA 2024 SRA 6/10/2024 9/19/2024 102

FY Total Man-Days Estimate 74,762

FY25

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

DDG 80 USS ROOSEVELT CNSL ROTA 2025 SIA 10/14/2024 12/13/2024 61
DDG 84 USS BULKELEY CNSL ROTA 2025 SRA 2/10/2025 5/22/2025 102
DDG 79 USS OSCAR AUSTIN CNSL ROTA 2025 SIA 6/9/2025 9/18/2025 102

FY Total Man-Days Estimate 46,478

FY26

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

DDG 51 USS ARLEIGH BURKE CNSL ROTA 2026 SIA 10/6/2025 12/5/2025 61
DDG 80 USS ROOSEVELT CNSL ROTA 2026 SRA 2/2/2026 5/14/2026 102
DDG 84 USS BULKELEY CNSL ROTA 2026 SIA 6/8/2026 8/14/2026 68
DDG 79 USS OSCAR AUSTIN CNSL ROTA 2026 SIA 9/28/2026 11/27/2026 61

FY Total Man-Days Estimate 24,884

33

FDRMC - ROTA 
Workload Forecast with MOD estimates (no AIT) FY23 - FY26

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)         



34

FDRMC - BAHRAIN
Workload Forecast with MOD estimates (no AIT) FY19 - FY22

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



FY19

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

PC 10 USS FIREBOLT CNSL BAHR 2019 DPMA 4/7/2019 10/27/2019 204
PC 12 USS THUNDERBOLT CNSL BAHR 2019 DPMA 6/23/2019 1/26/2020 218
PC 9 USS CHINOOK CNSL BAHR 2019 DPMA 6/23/2019 12/14/2019 175

MCM 3 USS SENTRY CNSP BAHR 2019 SRA5-2 8/25/2019 12/21/2019 119

FY Total  85,463

FY20

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

PC 3 USS HURRICANE CNSL BAHR 2020 DPMA 1/5/2020 7/26/2020 204
MCM 6 USS DEVASTATOR CNSP BAHR 2020 SRA5-1 3/22/2020 7/18/2020 119

PC 4 USS MONSOON CNSL BAHR 2020 DPMA 4/12/2020 11/1/2020 204
PC 6 USS SIROCCO CNSL BAHR 2020 DPMA 4/12/2020 11/1/2020 204
PC 5 USS TYPHOON CNSL BAHR 2020 DPMA 6/14/2020 10/17/2020 126

MCM 11 USS GLADIATOR CNSP BAHR 2020 SRA4-2 8/23/2020 11/11/2020 81

FY Total  105,880

FY21

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

MCM 3 USS SENTRY CNSL BAHR 2021 DSRA5 10/10/2020 4/25/2021 198
MCM 13 USS DEXTROUS CNSP BAHR 2021 SRA4-1 10/18/2020 2/12/2021 118

PC 11 USS WHIRLWIND CNSL BAHR 2021 DPMA 11/15/2020 3/20/2021 126
PC 7 USS SQUALL CNSL BAHR 2021 DPMA 3/7/2021 7/10/2021 126
PC 2 USS TEMPEST CNSL BAHR 2021 DPMA 6/27/2021 10/30/2021 126

MCM 6 USS DEVASTATOR CNSP BAHR 2021 SRA5-2 7/10/2021 11/28/2021 142
MCM 13 USS DEXTROUS CNSP BAHR 2021 SRA4-2 8/16/2021 11/23/2021 100

FY Total  123,511

FY22

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

PC 10 USS FIREBOLT CNSL BAHR 2022 DPMA 11/7/2021 3/12/2022 126
PC 12 USS THUNDERBOLT CNSL BAHR 2022 DPMA 1/23/2022 5/28/2022 126
PC 9 USS CHINOOK CNSL BAHR 2022 DPMA 4/10/2022 8/13/2022 126
PC 3 USS HURRICANE CNSL BAHR 2022 DPMA 6/26/2022 10/29/2022 126

FY Total  85,141

35

FDRMC - BAHRAIN 
Workload Forecast with MOD estimates (no AIT) FY19 - FY22

Industry Forecast - as of 01 MAR 2019

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)         



FDRMC - BAHRAIN
Workload Forecast with MOD estimates (no AIT) FY23 - FY26

Industry Forecast - as of 01 MAR 2019

36

“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”



FY23

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

PC 6 USS SIROCCO CNSL BAHR 2023 DSRA9 11/13/2022 3/18/2023 126
PC 4 USS MONSOON CNSL BAHR 2023 DSRA9 3/5/2023 7/8/2023 126
PC 5 USS TYPHOON CNSL BAHR 2023 DSRA9 6/18/2023 10/21/2023 126

FY Total Man-Days Estimate 56,708

FY24

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

FY Total Man-Days Estimate 22,718

FY25

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

FY Total Man-Days Estimate 22,018

FY26

Class Hull Ship Name TYCOM NSA Fiscal Year
Assigned Avail 

Number
Start 
Date

End 
Date Duration

FY Total Man-Days Estimate 22,018
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“Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request 
for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) 
maintenance schedules and is not a guarantee of workload or exact ship schedules”

“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”

  CG / LSD Modernization   Coast Wide Bid (Duration > 10 Months)         
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