



# ***Domestic Private Sector Workload Estimate***

***FY25 - FY28 Workload as of 01 DEC 2024***

**Industry Version FY25 Q1 M3**

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# Notes

- 
- 
- Data contained in this report reflects the Navy program of record as of 01 DECEMBER 2024.
  - The next bi-monthly workload projections are targeted for release no later than 28 FEBRUARY 2025.
  - Fleet Scheduling Conference was held in September 2024. Approved changes are in the process of being incorporated into the scheduling program of record
  - Industry manning impacts, results of ongoing availability duration and schedule review, tailored acquisition strategies and ongoing budget negotiations may refine out-year projections.



■ CM ■ NECC ■ CG ■ CVN ■ DDG ■ LHD ■ LPD ■ LSD ■ ARMD ■ AFDL ■ SCMAV ■ Planned DECOM ■ PDA/PSA ■ Awarded Avail

MARMC

<b>Avg. FY Man-Days</b>	5,343	5,227	5,106	4,561
-------------------------	-------	-------	-------	-------

***"Distribution Statement A: Approved for Public Release; Distribution is unlimited."***




# MARMC Private Sector

Pierside Workload Docking Avals SRA (d) SCMAV

Data as of: 12/01/2024

## MARMC

FY25-FY28 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01DEC2024



"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# MARMC Private Sector Workload Forecast with MOD estimates (no AIT) FY25 - FY26 Industry Forecast - as of 01 DEC 2024



Coast Wide Bid (Duration > 10 Months)

FY25

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	107	GRAVELY	CNSL	SPORT	2025	ISRA2	10/7/2024	1/14/2025	100
CVN	69	DWIGHT D. EISENHOWER	CNAL	SPORT	2025	PIA 3	1/27/2025	4/27/2026	456
DDG	58	LABOON	CNSL	SPORT	2025	DSRA3	2/10/2025	6/10/2026	486
LHD	1	WASP	CNSL	SPORT	2025	SRA4-1	2/24/2025	4/17/2026	418
DDG	74	MCFAUL	CNSL	SPORT	2025	ISRA2	4/7/2025	7/15/2025	100
DDG	78	PORTER	CNSL	SPORT	2025	EDSRA	5/5/2025	10/2/2026	516
ESB	7	ROBERT E. SIMANEK	CNSL	SPORT	2025	MSCPSA	5/31/2025	9/27/2025	120
LSD	51	OAK HILL	CNSL	SPORT	2025	DSRA3	8/25/2025	4/16/2027	600
LPD	21	NEW YORK	CNSL	SPORT	2025	SRA2-1	9/1/2025	11/19/2026	445

FY Total Man-Days Estimate 1,335,804

FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	55	STOUT	CNSL	SPORT	2026	ISRA1	1/5/2026	4/14/2026	100
DDG	107	GRAVELY	CNSL	SPORT	2026	SRA2-2	2/2/2026	10/30/2026	271
DDG	124	HARVEY C. BARNUM JR	CNSL	SPORT	2026	PSA	2/2/2026	6/1/2026	120
DDG	98	FORREST SHERMAN	CNSL	SPORT	2026	DMP	2/2/2026	11/19/2027	656
DDG	67	COLE	CNSL	SPORT	2026	DSRA3	3/30/2026	3/12/2027	348
DDG	128	TED STEVENS	CNSL	SPORT	2026	PSA	5/1/2026	9/1/2026	124
LPD	29	RICHARD M. MCCOOL JR	CNSL	SPORT	2026	PSA	5/2/2026	7/24/2026	84
DDG	96	BAINBRIDGE	CNSL	SPORT	2026	SRA3-1	5/11/2026	1/8/2027	243
LHD	7	IWO JIMA	CNSL	SPORT	2026	SRA3-1	6/15/2026	1/7/2028	572
CVN	78	GERALD R. FORD	CNAL	SPORT	2026	PIA3	6/16/2026	4/16/2027	305
LPD	28	FORT LAUDERDALE	CNSL	SPORT	2026	SRA1-1	6/29/2026	5/21/2027	327
DDG	103	TRUXTUN	CNSL	SPORT	2026	DMP	6/29/2026	8/4/2028	768
DDG	57	MITSCHER	CNSL	SPORT	2026	ISRA1	7/6/2026	10/13/2026	100
LPD	17	SAN ANTONIO	CNSL	SPORT	2026	SRA2-2	7/20/2026	3/24/2028	614
DDG	72	MAHAN	CNSL	SPORT	2026	DSRA3	8/10/2026	9/17/2027	404
ESB	7	ROBERT E. SIMANEK	CNSL	SPORT	2026	MSCMTA	9/14/2026	10/28/2026	45

FY Total Man-Days Estimate 1,306,769

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# MARMC Private Sector

## Workload Forecast with MOD estimates (no AIT) FY27 - FY28

### Industry Forecast - as of 01 DEC 2024



Coast Wide Bid (Duration > 10 Months)

FY27

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	127	PATRICK GALLAGHER	CNSL	SPORT	2027	PSA	11/1/2026	3/1/2027	121
CVN	77	GEORGE H.W. BUSH	CNSL	SPORT	2027	CIA	11/22/2026	1/6/2027	46
DDG	55	STOUT	CNSL	SPORT	2027	ISRA2	1/4/2027	4/13/2027	100
LHA	8	BOUGAINVILLE	CNSL	SPORT	2027	PSA	4/1/2027	7/31/2027	122
CVN	79	JOHN F. KENNEDY	CNAL	SPORT	2027	CIA	6/2/2027	7/23/2027	52
CVN	77	GEORGE H.W. BUSH	CNAL	SPORT	2027	PIA2	6/21/2027	12/21/2027	184
DDG	66	GONZALEZ	CNSL	SPORT	2027	DSRA3	6/28/2027	6/9/2028	348
DDG	74	MCFAUL	CNSL	SPORT	2027	DSRA3	6/28/2027	6/9/2028	348
DDG	57	MITSCHER	CNSL	SPORT	2027	ISRA2	7/12/2027	10/19/2027	100
ESB	7	ROBERT E. SIMANEK	CNSL	SPORT	2027	MSCMTA	9/3/2027	11/1/2027	60

FY Total Man-Days Estimate 1,281,644

FY28

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	71	ROSS	CNSL	SPORT	2028	SRA3-1	10/4/2027	8/4/2028	306
LPD	24	ARLINGTON	CNSL	SPORT	2028	SRA2-1	10/25/2027	5/18/2029	572
CVN	74	JOHN C. STENNIS	CNAL	SPORT	2028	CIA	11/1/2027	12/16/2027	46
CVN	69	DWIGHT D. EISENHOWER	CNAL	SPORT	2028	DPIA	11/19/2027	3/19/2029	487
LSD	50	CARTER HALL	CNSL	SPORT	2028	SRA4-1	12/27/2027	11/17/2028	327
LHD	3	KEARSARGE	CNSL	SPORT	2028	SRA4-1	2/7/2028	5/11/2029	460
DDG	AE	DDG-AE	CNSL	SPORT	2028	DSRA3	2/14/2028	1/26/2029	348
DDG	130	WILLIAM CHARETTE	CNSL	SPORT	2028	PSA	8/1/2028	12/1/2028	123
LPD	19	MESA VERDE	CNSL	SPORT	2028	SRA2-2	8/21/2028	1/11/2030	509
ESB	7	ROBERT E. SIMANEK	CNSL	SPORT	2028	MSCMTA	9/4/2028	10/18/2028	45

FY Total Man-Days Estimate 1,144,896

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"


"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



Data as of: 12/01/2024

SWRMC

FY25-FY28 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01DEC2024



*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

***“Distribution Statement A: Approved for Public Release; Distribution is unlimited.”***



 Pierside Workload  Docking Avails  SRA (d)  SCMAV

SWRMC

1,076,975

4,291

***"Distribution Statement A: Approved for Public Release; Distribution is unlimited."***



# SWRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY25 - FY26 Industry Forecast - as of 01 DEC 2024



Coast Wide Bid (Duration > 10 Months)

FY25

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	125	JACK H. LUCAS	CNSP	SSD	2025	PSA	10/21/2024	2/10/2025	113
LSD	42	GERMANTOWN	CNSP	SSD	2025	SCMAV	11/18/2024	2/25/2025	100
LCS	26	MOBILE	CNSP	SSD	2025	DSRA1	12/2/2024	1/8/2026	403
CVN	71	THEODORE ROOSEVELT	CNAP	SSD	2025	PIA3	1/6/2025	7/6/2025	182
LHD	4	BOXER	CNSP	SSD	2025	SCMAV	2/3/2025	5/5/2025	92
LPD	20	GREEN BAY	CNSP	SSD	2025	DSRA2	2/10/2025	3/1/2027	750
CVN	72	ABRAHAM LINCOLN	CNAP	SSD	2025	CIA	3/10/2025	4/18/2025	40
LCS	10	GABRIELLE GIFFORDS	CNSP	SSD	2025	DSRA2	3/24/2025	7/11/2026	475
DDG	59	RUSSELL	CNSP	SSD	2025	DSRA3	3/31/2025	6/23/2026	450
LCS	14	MANCHESTER	CNSP	SSD	2025	SRA	4/14/2025	11/24/2025	225
ARDM	5	ARDM-5	CNSP	SSD	2025	SCO	5/1/2025	9/30/2025	153
LCS	36	KINGSVILLE	CNSP	SSD	2025	PSA	6/1/2025	8/31/2025	92
DDG	104	STERETT	CNSP	SSD	2025	SRA2-2	7/21/2025	4/16/2026	270
LSD	49	HARPERS FERRY	CNSP	SSD	2025	SRA4-1	7/28/2025	4/19/2027	631
LCS	12	OMAHA	CNSP	SSD	2025	SRA	8/1/2025	5/2/2026	275
LCS	28	SAVANNAH	CNSP	SSD	2025	DSRA1	9/8/2025	12/9/2026	458
CVN	70	CARL VINSON	CNAP	SSD	2025	PIA3	9/14/2025	3/14/2026	182
LPD	25	SOMERSET	CNSP	SSD	2025	DSRA1	9/18/2025	3/18/2027	547

FY Total Man-Days Estimate 1,017,743

FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LHA	A	LHA-A	CNSP	SSD	2026	DSRA1	11/20/2025	10/9/2027	689
DDG	54	CURTIS WILBUR	CNSP	SSD	2026	SRA4-1	11/24/2025	9/15/2026	296
LSD	52	PEARL HARBOR	CNSP	SSD	2026	DSRA4	12/7/2025	8/21/2027	623
DDG	77	O'KANE	CNSP	SSD	2026	DSRA3	1/5/2026	2/18/2027	410
DDG	106	STOCKDALE		SSD	2026	DSRA2	5/4/2026	4/15/2027	347
LCS	22	KANSAS CITY	CNSP	SSD	2026	DSRA1	5/18/2026	7/8/2027	417
LCS	38	PIERRE	CNSP	SSD	2026	PSA	6/1/2026	8/31/2026	92
DDG	62	FITZGERALD	CNSP	SSD	2026	SRA3-2	6/2/2026	1/25/2027	238
DDG	123	LENAH H. SUTCLIFFE HIGBEE	CNSP	SSD	2026	SRA1-1	8/28/2026	4/29/2027	245
LCS	30	CANBERRA	CNSP	SSD	2026	DSRA1	9/14/2026	9/21/2027	373
LCS	34	AUGUSTA	CNSP	SSD	2026	DSRA1	9/15/2026	9/21/2027	372
DDG	111	SPRUANCE	CNSP	SSD	2026	SRA2-2	9/17/2026	5/8/2027	234
DDG	91	PINCKNEY	CNSP	SSD	2026	DMP2	9/21/2026	11/23/2028	795

FY Total Man-Days Estimate 1,238,433

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# SWRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY27 - FY28 Industry Forecast - as of 01 DEC 2024



Coast Wide Bid (Duration > 10 Months)

FY27

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	71	THEODORE ROOSEVELT	CNAP	SSD	2027	CIA	11/3/2026	12/17/2026	45
LCS	16	TULSA	CNSP	SSD	2027	SRA	11/9/2026	6/16/2027	220
LHD	4	BOXER	CNSP	SSD	2027	SRA4-1	1/13/2027	7/11/2028	546
LCS	20	CINCINNATI	CNSP	SSD	2027	DSRA1	2/1/2027	3/23/2028	417
LCS	32	SANTA BARBARA	CNSP	SSD	2027	DSRA1	2/1/2027	1/23/2028	357
LSD	45	COMSTOCK	CNSP	SSD	2027	SRA4-1	3/3/2027	2/25/2028	360
CVN	71	THEODORE ROOSEVELT	CNAP	SSD	2027	PIA3	6/4/2027	12/4/2027	184
LHD	8	MAKIN ISLAND	CNSP	SSD	2027	DSRA2	6/26/2027	1/29/2029	584
LPD	30	HARRISBURG	CNSL	SSD	2027	PSA	7/1/2027	11/30/2027	153
LPD	26	JOHN P. MURTHA	CNSP	SSD	2027	DSRA1	8/2/2027	2/7/2029	556
LPD	23	ANCHORAGE	CNSP	SSD	2027	SRA2-1	8/18/2027	3/28/2029	589
DDG	126	LOUIS H. WILSON JR	CNSP	SSD	2027	PSA	9/1/2027	1/1/2028	123
DDG	1002	LYNDON B. JOHNSON	CNSP	SSD	2027	PSA	9/1/2027	11/1/2027	62
CVN	70	CARL VINSON	CNAP	SSD	2027	CIA	9/14/2027	10/28/2027	45
DDG	93	CHUNG-HOON	CNSP	SSD	2027	DMP2	9/27/2027	11/29/2029	795

FY Total Man-Days Estimate 1,129,783

FY28

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	129	JEREMIAH DENTON	CNSP	SSD	2028	PSA	10/1/2027	2/1/2028	124
DDG	63	STETHEM	CNSP	SSD	2028	SRA3-2	10/11/2027	6/4/2028	238
LCS	18	CHARLESTON	CNSP	SSD	2028	SRA	12/16/2027	6/12/2028	180
DDG	90	CHAFEE	CNSP	SSD	2028	SRA3-1	1/3/2028	8/27/2028	238
DDG	125	JACK H. LUCAS	CNSP	SSD	2028	SRA1-1	1/10/2028	7/16/2028	189
DDG	60	PAUL HAMILTON	CNSP	SSD	2028	DSRA3	1/12/2028	12/23/2028	347
LPD	27	PORTLAND	CNSP	SSD	2028	SRA1-2	2/7/2028	6/22/2029	502
LCS	36	KINGSVILLE	CNSP	SSD	2028	DSRA1	2/28/2028	2/18/2029	357
LCS	14	MANCHESTER	CNSP	SSD	2028	DSRA2	3/27/2028	6/7/2029	438
LCS	24	OAKLAND	CNSP	SSD	2028	SRA	5/15/2028	11/6/2028	176
DDG	131	GEORGE M. NEAL	CNSP	SSD	2028	PSA	7/1/2028	11/30/2028	153
DDG	97	HALSEY	CNSP	SSD	2028	DMP2	9/25/2028	11/28/2030	795
LPD	A	LPD-A	CNSP	SSD	2028	DSRA2	9/25/2028	7/28/2030	672

FY Total Man-Days Estimate 1,076,975

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."





 Pierside Workload
  Docking Avails
  SRA (d)
  SCMAV

SERMC

## TIME NOW



***"Distribution Statement A: Approved for Public Release; Distribution is unlimited."***



# SERMC Private Sector Workload Forecast with MOD estimates (no AIT) FY25 - FY26 Industry Forecast - as of 01 DEC 2024



Coast Wide Bid (Duration > 10 Months)

FY25

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	119	DELBERT D. BLACK	CNSL	SJACK	2025	ISRA2	10/7/2024	2/26/2025	143
LCS	25	MARINETTE	CNSL	SJACK	2025	PSA (d)	10/14/2024	2/28/2025	138
DDG	87	MASON	CNSL	SJACK	2025	ISRA1	12/2/2024	3/28/2025	117
DDG	122	JOHN BASILONE	CNSL	SJACK	2025	PSA	6/16/2025	10/11/2025	118
LCS	27	NANTUCKET	CNSL	SJACK	2025	PSA (d)	7/1/2025	10/1/2025	93
LCS	29	BELOIT	CNSL	SJACK	2025	PSA	9/1/2025	11/30/2025	91
DDG	68	THE SULLIVANS	CNSL	SJACK	2025	DSRA3	9/29/2025	7/9/2027	649

FY Total Man-Days Estimate 271,629

FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	109	JASON DUNHAM	CNSL	SJACK	2026	ISRA2	10/6/2025	1/13/2026	100
DDG	116	THOMAS HUDNER	CNSL	SJACK	2026	SRA1-2	12/8/2025	8/28/2026	264
LCS	31	CLEVELAND	CNSL	SJACK	2026	PSA	1/1/2026	3/31/2026	90
MMSC	1	HMS SAUD	CNSL	SJACK	2026	PSA (d)	5/1/2026	9/1/2026	124
DDG	81	WINSTON S. CHURCHILL	CNSL	SJACK	2026	SRA3-1	5/11/2026	1/1/2027	236
LCS	13	WICHITA	CNSL	SJACK	2026	DSRA1	6/1/2026	12/18/2026	201
MMSC	2	HMS FAHAD	CNSL	SJACK	2026	PSA (d)	9/1/2026	1/1/2027	123

FY Total Man-Days Estimate 311,563

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# SERMC Private Sector Workload Forecast with MOD estimates (no AIT) FY27 - FY28 Industry Forecast - as of 01 DEC 2024



Coast Wide Bid (Duration > 10 Months)

FY27

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LCS	15	BILLINGS	CNSL	SJACK	2027	DSRA1	11/9/2026	5/28/2027	201
DDG	75	DONALD COOK	CNSL	SJACK	2027	ESRA	12/21/2026	5/26/2028	523
LCS	21	MINNEAPOLIS ST. PAUL	CNSL	SJACK	2027	SRA1	2/8/2027	9/10/2027	215
LCS	17	INDIANAPOLIS	CNSL	SJACK	2027	DSRA1	2/22/2027	9/10/2027	201
DDG	119	DELBERT D. BLACK	CNSL	SJACK	2027	SRA1-2	2/22/2027	10/15/2027	236
DDG	87	MASON	CNSL	SJACK	2027	SRA3-2	3/8/2027	2/11/2028	341
LCS	23	COOPERSTOWN	CNSL	SJACK	2027	SRA1	5/24/2027	12/24/2027	215
LCS	25	MARINETTE	CNSL	SJACK	2027	SRA1	9/6/2027	4/7/2028	215
LCS	19	ST. LOUIS	CNSL	SJACK	2027	DSRA1	9/20/2027	4/7/2028	201
DDG	109	JASON DUNHAM	CNSL	SJACK	2027	DMP	9/27/2027	11/2/2029	768

FY Total Man-Days Estimate 378,155

FY28

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
MMSC	3	HMS ABULLAH	CNSL	SJACK	2028	PSA (d)	10/1/2027	2/1/2028	124
LCS	27	NANTUCKET	CNSL	SJACK	2028	SRA1	12/20/2027	11/10/2028	327
DDG	64	CARNEY	CNSL	SJACK	2028	SRA3-2	1/31/2028	9/29/2028	243
DDG	82	LASSEN	CNSL	SJACK	2028	SRA4-1	3/20/2028	11/17/2028	243
DDG	99	FARRAGUT	CNSL	SJACK	2028	DSRA2	3/27/2028	3/9/2029	348
LCS	29	BELOIT	CNSL	SJACK	2028	SRA1	7/10/2028	12/1/2028	145

FY Total Man-Days Estimate 428,472

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# NWRMC Private Sector




■ CM ■ CVN ■ DDG ■ LCS ■ FFG ■ SCMAV ■ Planned DECOM ■ PDA/PSA ■ Awarded Avail

Data as of: 12/01/2024

## NWRMC

FY25-FY28 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01DEC2024



"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."




# NWRMC Private Sector

Pierside Workload Docking Avails SRA (d) SCMAV

Data as of: 12/01/2024

## NWRMC

FY25-FY28 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01DEC2024



"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# NWRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY25 - FY28 Industry Forecast - as of 01 DEC 2024



Coast Wide Bid (Duration > 10 Months)

## FY25

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	56	JOHN S. MCCAIN	CNSP	SPUGT	2025	DSRA4	2/11/2025	12/27/2025	320
DDG	100	KIDD	CNSP	SPUGT	2025	DMP	2/20/2025	4/10/2027	780
CVN	76	RONALD REAGAN	CNAP	SPUGT	2025	DPIA	3/17/2025	8/30/2026	532

FY Total Man-Days Estimate **447,992**

## FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	101	GRIDLEY	CNSP	SPUGT	2026	DMP	3/9/2026	4/26/2028	780
CVN	72	ABRAHAM LINCOLN	CNAP	SPUGT	2026	DPIA3	8/1/2026	12/1/2027	488

FY Total Man-Days Estimate **409,857**

## FY27

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	65	BENFOLD	CNSP	SPUGT	2027	SRA5-2	10/26/2026	6/20/2027	238
DDG	102	SAMPSON	CNSP	SPUGT	2027	DMP	2/8/2027	3/28/2029	780

FY Total Man-Days Estimate **547,131**

## FY28

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	70	CARL VINSON	CNAP	SPUGT	2028	DPIA	1/7/2028	5/7/2029	487

FY Total Man-Days Estimate **411,756**

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# HRMC Private Sector

■ CM

■ DDG

■ Planned DECOM

■ PDA/PSA


■ Awarded Avail

■ DDG 1000

Data as of: 12/01/2024

## HRMC

FY25-FY28 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01DEC2024



Total FY Man-Days

79,058

85,614

103,738

153,016

Avg. FY Man-Days

316

342

413

610

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."




# HRMC Private Sector

Pierside Workload Docking Avails SRA (d) SCMAV

Data as of: 12/01/2024

## HRMC

FY25-FY28 Private Sector Workload Forecast with MOD estimates (no AIT) Industry Only Forecast - as of 01DEC2024



"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



# HRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY25 - FY28 Industry Forecast - as of 01 DEC 2024



## FY25

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	118	DANIEL INOUE	CNSP	SSDPH	2025	SRA1-1	3/17/2025	3/6/2026	355

FY Total Man-Days Estimate **79,058**

## FY26

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	110	WILLIAM P. LAWRENCE	CNSP	SSDPH	2026	SRA2-1	11/10/2025	6/7/2026	210
DDG	121	FRANK E. PETERSEN JR	CNSP	SSDPH	2026	SRA1-1	4/13/2026	11/15/2026	217
DDG	112	MICHAEL MURPHY	CNSP	SSDPH	2026	SRA2-1	9/17/2026	4/27/2027	223

FY Total Man-Days Estimate **85,614**

## FY27

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	108	WAYNE E. MEYER	CNSP	SSDPH	2027	SRA2-2	2/8/2027	11/10/2027	276
DDG	120	CARL M. LEVIN	CNSP	SSDPH	2027	SRA1-1	5/19/2027	12/16/2027	212

FY Total Man-Days Estimate **103,738**

## FY28

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	73	DECATUR	CNSP	SSDPH	2028	SRA3-2	11/15/2027	7/9/2028	238
DDG	70	HOPPER	CNSP	SSDPH	2028	SRA3-2	1/19/2028	9/12/2028	238
DDG	1000	ZUMWALT	CNSP	SSDPH	2028	DSRA1	5/7/2028	3/20/2029	318

FY Total Man-Days Estimate **153,016**

*"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"*

*"Distribution Statement A: Approved for Public Release; Distribution is unlimited."*